## **Weekly Report**

Week 06 (16/01/2023 – 22/01/2023)

Activity	Duration		Progress	Assign to
	Start Date	End Date		
Implement Web	16/01/2023	19/01/2023	Done	Kavinda
Frontend - Sign in,				
Sing up				
Write SRS	11/01/2023	15/01/2023	Done	Collaborative
Implement Web	22/01/2023	24/01/2023	In	Kavinda
Backend - Sign in, Sing			Progress	
up (Validation &				
Password recovery)				
Implement Database	11/01/2023	16/01/2023	Done	Kavinda,
				Pawara
Implement Web	16/01/2023	19/01/2023	Done	Pawara
Backend - Manage				
Customer details				
Write Test Case -	22/01/2023	22/01/2023	Done	Pawara
Manage Customer				
Details in Web				
Implement Web	16/01/2023	21/01/2023	Done	Kavishka
Backend - Manage				
Vehicle Details				
Implement Web	17/01/2023	23/01/2023	In	Ashan
Backend - Manage			Progress	
Vehicle Maintaining				
Details				
Implement Web	16/01/2023	21/01/2023	Done	Vimudya
Frontend – Home Page				
Implement Web	22/01/2023	28/01/2023	In	Vimudya
Backend – Home Page			Progress	
Implement Web	14/01/2023	17/01/2023	Done	Nethmi
Frontend - Manage				
Vehicle Reserved				
Implement Web	18/01/2023	23/01/2023	In	Nethmi
Backend - Manage			Progress	
Vehicle Reserved				