Weekly Report

Week 08 (30/01/2023 – 05/02/2023)

Activity	Duration		Progress	Assign to
- 	Start Date	End Date	7	
Design Web Interface - Manage Vehicle Booking	29/01/2023	31/01/2023	Done	Kavinda
Implement Web Frontend - Manage Vehicle Booking	01/02/2023	04/02/2023	Done	Kavinda
Implement Web Backend - Manage Vehicle Booking	05/02/2023	10/02/2023	In Progress	Kavinda
Implement Web Backend - Manage Vehicle Damage Details	29/01/2023	03/02/2023	Done	Pawara
Write Test Cases - Manage Vehicle Damage Details in Web	04/02/2023	05/02/2023	Done	Pawara
Implement Web Backend - Manage Admin Profile	30/01/2023	02/02/2023	Done	Kavishka
Write Test Cases - Manage Admin Profile in Web	04/02/2023	05/02/2023	Done	Kavishka
Implement Web Frontend - Manage Customer Message	29/01/2023	01/02/2023	Done	Ashan
Implement Web Backend - Manage Customer Message	01/02/2023	07/02/2023	In Progress	Ashan
Design Web Interface – Manage Notification	02/02/2023	04/02/2023	Done	Vimudya
Implement Web Frontend - Manage Notification	05/02/2023	08/02/2023	In Progress	Vimudya
Design Web Interface - Manage Guarantor	28/01/2023	30/01/2023	Done	Nethmi

Implement Web	31/01/2023	03/02/2023	Done	Nethmi
Frontend - Manage				
Guarantor				
Implement Web	04/02/2023	09/02/2023	In	Nethmi
Backend -Manage			Progress	
Guarantor				