Weekly Report

Week 10 (13/02/2023 – 19/02/2023)

Activity	Duration		Progress	Assign to
	Start Date	**End Date**		
Testing - Manage Vehicle Booking in Web	13/02/2023	14/02/2023	Done	Kavinda
Design Web Interface - Manage GPS Tracking	15/02/2023	16/02/2023	Done	Kavinda
Implement Web Frontend - Manage GPS Tracking	17/02/2023	19/02/2023	Done	Kavinda
Design Web Interface - Admin Dashboard	12/02/2023	13/02/2023	Done	Ashan
Implement Web Frontend - Admin Dashboard	14/02/2023	19/02/2023	Done	Ashan
Write Test Case - Manage Notification in Web	13/02/2023	14/02/2023	Done	Vimudya
Manage Notification Testing in Web	15/02/2023	16/02/2023	Done	Vimudya
Manage Guarantor Testing	12/02/2023	13/02/2023	Done	Nethmi
Design App Interface - User Authentication	17/02/2023	18/02/2023	Done	Vimudya
Implement App Frontend - User Authentication	19/02/2023	21/02/2023	In Progress	Vimudya
Implement App Frontend - Customer Massage Function	11/02/2023	14/02/2023	Done	Pawara
Implement App Backend - Customer Massage Function	16/02/2023	21/02/2023	In Progress	Pawara
Implement App Frontend - Vehicle Details Section	11/02/2023	14/02/2023	Done	Kavishka
Implement App Backend - Vehicle	16/02/2023	21/02/2023	In Progress	Kavishka

Details Section				
Design App Interface - Notification Management	14/02/2023	16/02/2023	Done	Nethmi
Implement App Frontend - Manage Notification	17/02/2023	20/02/2023	In Progress	Nethmi