Weekly Report

Week 07 (23/01/2023 – 29/01/2023)

Activity	Duration		Progress	Assign to
	Start Date	**End Date**		
Write Test Case - User Authentication in Web	25/01/2023	26/01/2023	Done	Kavinda
User Authentication Testing in Web	27/01/2023	28/01/2023	Done	Kavinda
Testing – Manage Customer Details in Web	24/01/2023	24/01/2023	Done	Pawara
Implement Web Backend - Sign in, Sing up (Validation & Password recovery)	22/01/2023	24/01/2023	Done	Kavinda
Design Web Interface - Manage Vehicle Booking	29/01/2023	31/01/2023	In Progress	Kavinda
Design Web Interface - Manage Vehicle Damage Details	25/01/2023	25/01/2023	Done	Pawara
Implement Web Frontend - Manage Vehicle Damage Details	26/01/2023	28/01/2023	Done	Pawara
Implement Web Backend - Manage Vehicle Damage Details	29/01/2023	03/02/2023	In Progress	Pawara
Write Test Case - Manage Vehicle Details in Web	23/01/2023	23/01/2023	Done	Kavishka
Testing – Manage Vehicle Details in Web	25/01/2023	25/01/2023	Done	Kavishka
Design Web Interface - Manage Admin Profile	26/01/2023	26/01/2023	Done	Kavishka
Implement Web Frontend - Manage Admin Profile	27/01/2023	29/01/2023	Done	Kavishka

Implement Web Backend - Manage Vehicle Maintaining Details	17/01/2023	23/01/2023	Done	Ashan
Write Test Case - Manage Vehicle Maintaining Details in Web	24/01/2023	24/01/2023	Done	Ashan
Testing - Manage Vehicle Maintaining Details in Web	25/01/2023	26/01/2023	Done	Ashan
Design Web Interface - Manage Customer Message	27/01/2023	28/01/2023	Done	Ashan
Implement Web Frontend - Manage Customer Message	29/01/2023	01/02/2023	In Progress	Ashan
Implement Web Backend – Home Page	22/01/2023	28/01/2023	Done	Vimudya
Write Test Case - Home Page in Web	29/01/2023	30/01/2023	Done	Vimudya
Home Page Testing in Web	31/01/2023	01/02/2023	Done	Vimudya
Implement Web Backend - Manage Vehicle Reserved	18/01/2023	23/01/2023	Done	Nethmi
Write Test Case - Manage Vehicle Reserved in Web	24/01/2023	25/01/2023	Done	Nethmi
Manage Vehicle Reserved Testing in Web	26/01/2023	27/01/2023	Done	Nethmi
Design Web Interface - Manage Guarantor	28/01/2023	30/01/2023	In Progress	Nethmi