Weekly Report

Week 05 (09/01/2023 – 15/01/2023)

Activity	Duration		Progress	Assign to
	Start Date	**End Date**		
Proposal Presentation and Get Approval	10/01/2023	10/01/2023	Done	Collaborative
Write SRS	11/01/2023	15/01/2023	Done	Collaborative
Implement Database	11/01/2023	16/01/2023	In Progress	Kavinda , Pawara
Design Web Interface – User Authentication	11/01/2023	13/01/2023	Done	Kavinda
Design Web Interface – Manage Customer Details	11/01/2023	11/01/2023	Done	Pawara
Implement Web Frontend - Manage Customer Details	12/01/2023	14/01/2023	Done	Pawara
Design Web Interface – Manage Vehicle Details	11/01/2023	11/01/2023	Done	Kavishka
Implement Web Frontend –Manage Vehicle Details	12/01/2023	14/01/2023	Done	Kavishka
Design Web Interface – Manage Vehicle Maintaining Details	11/01/2023	11/01/2023	Done	Ashan
Implement Web Frontend - Manage Vehicle Maintaining Details	12/01/2023	15/01/2023	Done	Ashan
Design Web Interface – Home Page	11/01/2023	13/01/2023	Done	Vimudya
Design Web Interface - Manage Vehicle Reserved	11/01/2023	13/01/2023	Done	Nethmi
Implement Web Frontend - Manage Vehicle Reserved	14/01/2023	17/01/2023	In Progress	Nethmi