Weekly Report

Week 17 (03/04/2023 – 09/04/2023)

Activity	Duration		Progress	Assign to
	Start Date	**End Date**		
Alpha & Beta Testing	03/04/2023	06/04/2023	Done	Collaborative
Domain Name & Hosting Registration	06/04/2023	08/04/2023	Done	Kavinda
Upload System to Cloud & do Configuration	09/04/2023	10/04/2023	In Progress	Kavinda, Ashan, Pawara