Weekly Report

Week 14 (13/03/2023 – 19/03/2023)

Activity	Duration		Progress	Assign to
	Start Date	**End Date**		
Write Test Case - Manage Booking Vehicle Function in App	13/03/2023	15/03/2023	Done	Kavinda
Testing - Manage Booking Vehicle Function in App	16/03/2023	18/03/2023	Done	Kavinda
Design App Interface - - Payment Gateway	16/03/2023	17/03/2023	Done	Kavinda
Implement App Frontend - Payment Gateway	18/03/2023	20/03/2023	In Progress	Kavinda
Write Test Case – App User Dashboard	12/03/2023	13/03/2023	Done	Ashan
Testing – App User Dashboard	14/03/2023	15/03/2023	Done	Ashan
Design App Interface - Customer Profile Management	16/03/2023	17/03/2023	Done	Ashan
Implement App Frontend - Customer Profile Management	18/03/2023	20/03/2023	In Progress	Ashan