Weekly Report

Week 09 (06/02/2023 – 12/02/2023)

Activity	Duration		Progress	Assign to
	Start Date	**End Date**		
Implement Web Backend - Manage Vehicle Booking	05/02/2023	10/02/2023	In Progress	Kavinda
Write Test Case - Manage Vehicle Booking in Web	11/02/2023	12/02/2023	Done	Kavinda
Testing -Manage Vehicle Booking in Web	06/02/2023	06/02/2023	Done	Pawara
Testing - Manage Admin Profile in Web	06/02/2023	06/02/2023	Done	Kavishka
Implement Web Backend - Manage Customer Message	01/02/2023	07/02/2023	Done	Ashan
Write Test Cases - Manage Customer Message in Web	09/02/2023	10/02/2023	Done	Ashan
Testing - Manage Customer Message in Web	11/02/2023	11/02/2023	Done	Ashan
Design Web Interface - Admin Dashboard	12/02/2023	13/02/2023	In Progress	Ashan
Implement Web Frontend - Manage Notification	05/02/2023	08/02/2023	Done	Vimudya
Implement Web Backend - Manage Notification	09/02/2023	12/02/2023	Done	Vimudya
Implement Web Backend -Manage Guarantor	04/02/2023	09/02/2023	Done	Nethmi
Write Test Case - Manage Guarantor Web	10/02/2023	11/02/2023	Done	Nethmi
Manage Guarantor Testing	12/02/2023	13/02/2023	In Progress	Nethmi

Design App Interface- Customer Massage Function	08/02/2023	09/02/2023	Done	Pawara
Implement App Frontend - Customer Massage Function	11/02/2023	14/02/2023	In Progress	Pawara
Design App Interface - Vehicle Details Section	08/02/2023	09/02/2023	Done	Kavishka
Implement App Frontend - Vehicle Details Section	11/02/2023	14/02/2023	In Progress	Kavishka