Weekly Report

Week 19 (17/04/2023 – 23/04/2023)

Activity	Duration		Progress	Assign to
	Start Date	End Date		
Train the System to Client & their Employees	13/04/2023	20/04/2023	Done	Collaborative