Weekly Report

Week 16 (27/03/2023 – 02/04/2023)

Activity	Duration		Progress	Assign to
	Start Date	**End Date**		
Write Test Case - App Payment Gateway	27/03/2023	28/03/2023	Done	Kavinda
Testing – App Payment Gateway	29/03/2023	30/03/2023	Done	Kavinda
Write Test Case – App Customer Profile Management	26/03/2023	27/03/2023	Done	Ashan
Testing – App Customer Profile Management	28/03/2023	29/03/2023	Done	Ashan
Integration testing	30/03/2023	01/04/2023	Done	Collaborative
System testing	01/04/2023	02/04/2023	Done	Nethmi, Pawara, Kavishka