Weekly Report

Week 11 (20/02/2023 – 26/02/2023)

Activity	Duration		Progress	Assign to
	Start Date	End Date		
Implement Web	20/02/2023	26/02/2023	Done	Kavinda
Backend - Manage				
GPS Tracking				
Implement Web	20/02/2023	26/02/2023	Done	Ashan
Backend - Dash Board				
Implement App	19/02/2023	21/02/2023	Done	Vimudya
Frontend - User				
Authentication				
Implement App	22/02/2023	26/02/2023	Done	Vimudya
Backend - User				
Authentication				
Implement App	16/02/2023	21/02/2023	Done	Pawara
Backend - Customer				
Massage Function				
Write Test Cases -	22/02/2023	23/02/2023	Done	Pawara
Customer Massage				
Function in App				
T	25/02/2022	25/02/2022		D
Testing - Customer	25/02/2023	26/02/2023	Done	Pawara
Massage Function in				
App				
Implement App	16/02/2023	21/02/2023	Done	Kavishka
Backend - Vehicle				
Details Section				
Write Test Cases - App	22/02/2023	23/02/2023	Done	Kavishka
Vehicle Details Section				
Testing - AppVehicle	25/02/2023	26/02/2023	Done	Kavishka
Details Section	25, 02, 2025	20, 02, 2023		
Details Section				
Implement App	17/02/2023	20/02/2023	Done	Nethmi
Frontend - Manage				
Notification				
Implement App	21/02/2023	26/02/2023	Done	Nethmi
Implement App Backend - Manage	21/02/2023	20/02/2023	Done	Neumin
Notification				
Nouncation				