## **Weekly Report**

Week 12 (27/02/2023 – 05/03/2023)

Activity	Duration		Progress	Assign to
	<b>Start Date</b>	End Date		
Write Test Case - Manage GPS Tracking in Web	27/02/2023	28/02/2023	Done	Kavinda
Testing - Manage GPS Tracking in Web	01/03/2023	02/03/2023	Done	Kavinda
Write Test Cases - Admin Dashboard in Web	27/02/2023	27/02/2023	Done	Ashan
Testing - Admin Dashboard in Web	28/02/2023	01/03/2023	Done	Ashan
Design App Interface - Booking Vehicle Function	03/03/2023	04/03/2023	Done	Kavinda
Implement App Frontend - Booking Vehicle Function	05/03/2023	07/03/2023	In Progress	Kavinda
Write Test Case - AppUser Authentication	27/02/2023	28/02/2023	Done	Vimudya
Testing – App User Authentication	01/03/2023	02/03/2023	Done	Vimudya
Write Test Case - App Manage Notification	27/02/2023	01/03/2023	Done	Nethmi
Testing - App Manage Notification	02/03/2023	03/03/2023	Done	Nethmi
Design App Interface – User Dashboard	02/03/2023	03/03/2023	Done	Ashan
Implement App Frontend - User Dashboard	04/03/2023	06/03/2023	In Progress	Ashan