## **Weekly Report**

Week 15 (20/03/2023 – 26/03/2023)

Activity	Duration		Progress	Assign to
	<b>Start Date</b>	End Date		
Implement App	18/03/2023	20/03/2023	Done	Kavinda
Frontend - Payment				
Gateway				
Implement App	21/03/2023	26/03/2023	Done	Kavinda
Backend - Payment				
Gateway				
Implement App	18/03/2023	20/03/2023	Done	Ashan
Frontend - Customer				
Profile Management				
Implement App	21/03/2023	25/03/2023	Done	Ashan
Backend - Customer				
Profile Management				
Write Test Case – App	26/03/2023	27/03/2023	In	Ashan
Customer Profile			Progress	
Management				