Weekly Report

Week 13 (06/03/2023 – 12/03/2023)

Activity	Duration		Progress	Assign to
	Start Date	End Date		
Implement App	05/03/2023	07/03/2023	Done	Kavinda
Frontend - Booking				
Vehicle Function				
Implement App	08/03/2023	12/03/2023	Done	Kavinda
Backend - Booking				
Vehicle Function				
Implement App	04/03/2023	06/03/2023	Done	Ashan
Frontend - User				
Dashboard				
Implement App	07/03/2023	11/03/2023	Done	Ashan
Backend - User				
Dashboard				